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Meeting Minutes - Approval

M-026 LDR Report Project ManaQer Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington u v

Meeting Held October 15, 2002
From 9:30 am to 11:30 am DEC 012002

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

1-4 -24 Date: dZ
Greg S' Project %nager, 'DOE-RL

Nnt Prr_cent Date:

Woody Russell, Project Manager, DOE-ORP

MA Date: I 11 1*

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

4n' Date: /t / 3 Qz'40^
Anthony Miskho, DR Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meating Agenda
Attachment 2 - Atteadance List
Attachment 3- Summary of Commitments
Attachment 4- Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Waahington

Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Meeting Agenda

Agenda:

1. Last month's meeting minutes

2. Hot topics

. 618-4 year-to-year change (discussed)

. Process clarification on storage assessment comments (discussed)

3. Workshop items

• Commitments: (continuing discussion)
â How to accomplish year to year changes in the LDR report

• Revisit assessment schedule (continuing discussion)

• Recurrence requirements for storage assessments (continuing discussion)

.• Should waste that meets LDR or is stored in accordance with the 268.50 storage
prohibition be included in the report? (e.g., ERDF Direct Disposal) (not discussed)

4. Waste Volume Reporting (not discussed)

5. Next meeting (date and agenda)

Meeting moved: November 13, 2002
9:30 -11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Attendance List

A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
L. E. Ruud Ecology
G. L. Sinton DOE-RL
D. M. Yasek BHI
Gene Grohs PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Summary of Commitments

AcLinn^ aggkifio narP r1n.cPri

10-2002-01 DOE Enter storage assessments for ORP
into the administrative record

10-2002-02 DOE/Ecology Meet before next project manager
meeting to go through LDR report
for Rossible sections to delete.

10-2002-03 Ecology Review section 9.0 ofthe action plan
relating to public involvement

10-2002-04 Ecology Ecology to review storage assessment
schedule provided at meeting with
project managers and compliance
s eci '

9-2002-01 Ecology Ecology to discuss the meaning of the 10-15-2002
word "sludge" with EPA

9-2002-02 DOE Finalize TGDS/LSDS forms for 10-15-2002
meeting minutes

9-2002-03 DOE Provide Ecology pdf file ofLDR 10-15-2002
datasheets

10-2002 Note 1: (supplemental text to June 18, 2002 Note 1) Storage assessments/data
gap plans will normally be presented at the TPA lead regulatory agency project manager
meeting and attached to the minutes. In the absence of minutes, DOE can enter the
documents into the administrative record for the TPA lead regulatory agency project
manager. The LDR project manager meeting minutes will reference the fact that storage
assessments/data gap plans have been presented to the TPA lead regulatory agency project
manager.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Ricliland, Washington

Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Not yet Date discussions Status of discussions
scheduled for to start (not yet started/
discussion ono' coml

2002 R 1 ' of '
TGDSYLSDS Au st 2002 Com 1 ed 9 2002

Consolidation of requirements X not yet started
documents and any other new
a n from w rksho s
Tracking commitments contained in the June 2002 Completed (9/2002)

Mort
How m liwithin h e June 2002 Conigkd 9 2002

How to accomplish year to year July 2002 ongoing
han in L
R' i October 2002 ongoing
Mechanism to transmit documents (e.g. May 2002 Completed (6/2002

datagAR clarified 10/2002

From Manager in
Recurrence requirements for storage
assessments

October 2002 ongoing

Referencing specific milestones for November 2002 not yet started

milestone coveme
Consistency/interface between WIDS X not yet started

and the PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

item
P X n e
Should waste that meets LDR or is November 2002 not yet started
stored in accordance with the 268.50
storage prohibition be included in the
r ort7
How much detail needed on description X not yet started
of f ciliti s included in the L



Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH NI-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH A1-14
R. P. Ollero BHI HO-18
P. A. Powell CHG RI-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP 146-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI H0-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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